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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 09/08/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT's Internet @:

http://www.azdot.gov/Highways/ppms/

PUBLISHED DATE:  09/22/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




RESOURCE
CODE #'S CPSID

112 QU1H

132 311 LQ1G

311 CB1F

RTE

77

177

77

FY 2007

GLOBE DISTRICT ADVERTISED PROJECTS

CO MP TRACS

NA 357.9 H704601C

PN 139.2 H667001C

PN 128.0 H632201C

PROJECT NAME
TYPE OF WORK

SR 77/ PULP MILL RD

SYS ENHNC-TRFFC MGMT & ENGRING
SR-177, MP 139.2 - 145.6

R/W FENCING REPLACEMENT

SR-77, MP 128 - 134.6

R/W FENCING REPLACEMENT

ACTUAL PROGRAM
BID DATE COST (K)

08/25/2006 $472

08/31/2006 $370

08/31/2006 $255



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:
RTE: CO: MP: TYPE OF WORK: PROJECT COST:
TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS:  TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET: PROJECT MANAGER: COMMENTS: YEAR:

20



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:



CPS
ID:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands)

FISCAL YEAR: 2008

RU1H

SR79,MP 136.27@AAR/DOT #742-407-P $150
79 PM 136.3 H708601C INSTALL CONCRETE RR X-ING SRFC
G PROJ MGR: SYERS PH: 712-8694

FY:

08



ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
GLOBE DISTRICT
BID ADVERTISEMENT: TBD 08 VICKI BEVER
ZN1F G FLORENCE JCT - QUEEN CREEK $57,408
60 PN 213.0 H466203C RECONSTRUCT ROADWAY (WIDENING) 341 602-712-8161
BID ADVERTISEMENT: TBD 08 EVELYN MA THE CONSULTANT WILL SUBMIT STAGE Il IN
AUGUST 2006.
PRSP G 060-D-508 BOYCE THOMPSON STATE PARK $800
60 PN 220.0 H684501C CONSTRUCT ROAD 602-712-6660
BID ADVERTISEMENT: TBD 11 VICKI BEVER
GS1H G SILVER KING SECTION $15,000
60 PN 222.3 RECONSTRUCT ROADWAY 602-712-8161
BID ADVERTISEMENT: TBD 09 VICKI BEVER
EX1F G 060-D OAK FLAT - DEVIL'S CANYON $6,250
60 PN 230.0 CONSTRCT PASSING/CLIMBING LANE 333 602-712-8161
BID ADVERTISEMENT: TBD 07 VICKI BEVER
MY 1FE G 060-D- COUNTY LINE - PINTO VALLEY $7,131
60 Gl 236.2 H614001C RR 3"+ ARFC AND PASSING LANE 111 602-712-8161
BID ADVERTISEMENT: TBD 07 ROBERT GASSER
DG1F G RUSSELL RD - RAGUS RD $800
60 Gl 246.8 H609201C NEW SIDEWALK 602-712-4603
BID ADVERTISEMENT: TBD 07 ASZITA MANSOR
EE1H G JCT SR 260 - MP 343
60 NA 339.7 H681601C MILL AND REPLACE 602-712-6961
BID ADVERTISEMENT: TBD 08 ORLANDO JEREZ PROJECT WILL BE MOVED TO FY 08. NEED
ADDITIONAL FUNDS.
ZP1B G 026-2 SHOW LOW CREEK BR, #00383 $4,500
60 NA 341.7 H466301C CONSTRUCT BRIDGE 125 602-712-7187



ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
GLOBE DISTRICT
BID ADVERTISEMENT: TBD 11 ORLANDO JEREZ
XG1G G RAILROAD OVERPASS TO JCT SR 77 $4,250
70 Gl 253.4 CONST NEW RDWAY & RR STRUCT. 602-712-7187
BID ADVERTISEMENT: TBD 08 VICKI BEVER
QT1C G 077-A MP 145 - MP 147 $11,000
77 Gl 145.0 H511101C ROADWAY CONSTRUCTION 331 602-712-8161
BID ADVERTISEMENT: IGA 08 JOHN SYERS
RU1H G SR79,MP 136.27@AAR/DOT #742-407-P $150
79 PM 136.3 H708601C INSTALL CONCRETE RR X-ING SRFC 602-712-8694
BID ADVERTISEMENT: TBD 07 VICKI BEVER
001D G STP -088-A(001) FISH CREEK HILL $1,500
88 MA 223.0 H692001C CONSTRUCT RETAINING WALLS 331 602-712-8161
BID ADVERTISEMENT: TBD 07 JAMES SCHLEICH THE DESIGN TEAM HAS REACHED
CONSENSUS ON THE NEW SCHEDULE.
AQ1G G 191-D( )A STANDARD PARALLEL - WITCH WELL $4,763 SURVEY HAS BEEN REQUESTED.
\ " CONSULTANT HAS BEEN BROUGHT ONTO
191 AP 328.0 2' MILL & RPL + 1/2" AR-ACFC 602-712-7588 THE TEAM TO PREPARE THE DRAINAGE
BID ADVERTISEMENT: TBD 11 ORLANDO JEREZ
HI1H G HEBER - SHOW LOW EB & WB $3,000
260 NA 317.2 CONSTRUCT PASSING LANES 602-712-7187
BID ADVERTISEMENT: TBD 07 JOHN O'CONNOR
VQ1F G 260-C(003)A SR-260, WILLS STREET - JCT US-60 $469
260 NA 336.9 H633601C MULTI-USE PATH 602-712-7530

BID ADVERTISEMENT: TBD 07
260-C(003)A
350.0 H621401C

OV1F G
260 NA

PORTER MTN RD - WOODLAND RD
MULTI-USE PATH

JOHN O'CONNOR

602-712-7530

BID READY MAY 06



CPSID: DISTRICT: FEDERAL ID #:
ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST: PROJECT
RESOURCE CODES: MANAGER:

GLOBE DISTRICT
BID ADVERTISEMENT: DEC 06

EB1H G
260 NA  356.0

SR 260, MP 356-357.6
RW FENCING

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

MINDY SCHAIBLE

$5
602-712-8676

BID ADVERTISEMENT: DEC 06

NT1F G
260 AP  394.0 H619901C

CRESENT LAKE HIGHWAY
CONSTRUCT TURN LANES

MIKE ANDAZOLA

602-712-7629




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP
ZN1F 60 PN 213.0
PRSP 60 PN  220.0
GS1H 60 PN 2223
EX1F 60 PN  230.0
MY1F 60 Gl 236.2
DG1F 60 Gl 246.8
EE1IH 60 NA  339.7
ZP1B 60 NA 3417
XG1G 70 Gl 2534
QTic 77 Gl 145.0
RUIH 79 PM 136.3
OQ1D 88 MA 223.0
AQ1G 191 AP 328.0
HI1IH 260 NA 317.2
VQ1F 260 NA 336.9
OV1F 260 NA 350.0
EBIH 260 NA 356.0
NT1F 260 AP 394.0

TRACS #

H466203C
H684501C

H614001C
H609201C
H681601C
H466301C

H511101C

H708601C
H692001C

H633601C
H621401C

H619901C

PROJECT #

STP -088-A(001)

PROJECT NAME
FLORENCE JCT - QUEEN CREEK
BOYCE THOMPSON STATE PARK
SILVER KING SECTION
OAK FLAT - DEVIL'S CANYON
COUNTY LINE - PINTO VALLEY
RUSSELL RD - RAGUS RD
JCT SR 260 - MP 343
SHOW LOW CREEK BR, #00383
RAILROAD OVERPASS TO JCT SR 77
MP 145 - MP 147
SR79,MP 136.27 @AAR/DOT #742-407-P
FISH CREEK HILL
STANDARD PARALLEL - WITCH WELL
HEBER - SHOW LOW EB & WB
SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
SR 260, MP 356-357.6
CRESENT LAKE HIGHWAY

TYPE OF WORK

RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT ROAD

RECONSTRUCT ROADWAY
CONSTRCT PASSING/CLIMBING LANE
RR 3" + ARFC AND PASSING LANE
NEW SIDEWALK

MILL AND REPLACE

CONSTRUCT BRIDGE

CONST NEW RDWAY & RR STRUCT.
ROADWAY CONSTRUCTION

INSTALL CONCRETE RR X-ING SRFC
CONSTRUCT RETAINING WALLS

2' MILL & RPL + 1/2" AR-ACFC
CONSTRUCT PASSING LANES
MULTI-USE PATH

MULTI-USE PATH

RW FENCING

CONSTRUCT TURN LANES

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD

BID READY

FY 08
FY 08
FY 11
FY 09
FY 07
FY 07
FY 07
FY 08
FY 11
FY 08

IGA FY 08

TBD
TBD
TBD
TBD
TBD

FY 07
FY 07
FY 11
FY 07
FY 07

NOV 06

NOV 06

FISCAL YR

2008
2008
2011
2009
2007
2007
2007
2008
2011
2008
2008
2007
2007
2011
2007
2007
2007
2007



http://www.azdot.gov/Highways/ppms/



